
Beaver Creek Cooperative Telephone Company 
FIVE YEAR SERVICE QUALITY IMPROVEMENT PLAN 

OVERVIEW 

Beaver Creek Cooperative Telephone Company ("Beaver Creek"), as an Eligible Telecommunications 
Carrier (ETC), currently provides Universal Service supported services to one exchange, for which there 
is one (1) wire center. 

Consistent with Commission requirements, this Service Quality Improvement Plan addresses only Beaver 
Creek' s regulated eligible telecommunications carrier operations.1 A detailed description of the 
Company's plans for the provision of the supported services in the five-year period starting with January 
2015 is provided herein. In addition to the five-year period, Beaver Creek is also providing a brief 
description and cost estimate for 2014 projects that are currently underway. 

As reported on the USAC website (as of June 17, 2014) for calendar year 2013 Beaver Creek received a 
total of $1 ,080,192 in USF support funds. The breakdown of the funding for 2013 is as follows: 

• $175,962 High Cost Loop Support, 
• $ 28,836 Local Switching Support 
• $253,302 Connect America Fund-Intercarrier Compensation Support 
• $622,092 Interstate Common Line Support 

During calendar year 2014, Beaver Creek has received a total of $274,136 (as of June 17, 2014) in USF 
support funds . The breakdown of the funding for 2014 is as follows: 

• $ 10, 188 High Cost Loop Support 
• $130,972 Connect America Fund-Intercarrier Compensation Support 
• $132,976 Interstate Common Line Support 

All funds are used to: 1) maintain, upgrade and improve the Company' s network, and 2) to cover its 
operating expenses and debt commitments as necessary to permit Beaver Creek to offer a high level of 
service for both voice and broadband throughout its service area. The federal support payments above 
represent approximately 12% of the Company's 2013 revenues and operating cash flow. 

IMPROVEMENT PLANS BY YEAR (2015-2019 inclusive) 

Summary descriptions in accordance Part 54.202(a)(l)(ii) and Part 54.313(a)(l) by year and by wire 
center and present network improvements planned for the next five years are explained in the paragraphs 
below. Detailed expenditures on a wire center basis are contained in the attached Excel workbook. Area 
and population estimates impacted by the improvements are identified in the workbook. Cost estimates 
are broken out between voice and broadband services. 

1Per 47 C.F.R. § 54.314, federal USF support, "will be used only for the provision, maintenance, and upgrading of 
facilities and services for which the support is intended." If investments or expenses are for service areas larger than 
the supported service areas, then allocations of the expenditures are required. 
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• Network improvement expenditures identify the cost to provide those services supported by the 
universal service funding mechanisms. When a project inYolves expenditures for both regulated 
and non-regulated services, the non-regulated investment costs have been removed. The 
Company estimates non-regulated costs using the appropriate allocation rules. Details of those 
costs are retained by the Company and available for inspection. 

• Costs are reported only for those service areas in which the Company is authorized to receive 
USF funding. Costs incurred outside the authorized area, if any, are excluded. 

Due to the cutTent uncertainty of the amounts of support funds the Company may receive in future years, 
Beaver Creek advises the Commission that the deployment of specific network improvement projects 
may be modified, and the meeting of projected service goals muted, to accommodate the actual amount of 
support that is received. 

COMPANY OVERVIEW 

Beaver Creek is an independent local exchange carrier providing telecommunication services in a portion 
of Clackamas County in Northwestern Oregon. Established in 1904, it serves a current estimated 
population of 10,627, over a geographic area of 64 square miles. The service territory is primarily rural 
with two major road arterials (Beavercreek Road and State Highway 213) passing through it from north to 
south. The terrain can be described as a mix of hills with the highest point being Highland Butte at 1,542 
feet AMSL and the lowest point being 80 feet AMSL at Windy City Road where it crosses over Milk 
Creek. There are numerous creeks in the territory including Abernethy Creek, Beaver Creek, Buckner 
Creek, Cedar Creek, Little Clear Creek, Mosier Creek, and Root Creek. 

Anchor institutions include three active grade schools, three fire stations, and one post office in the 
service area, each (with the exception of one unmanned fire substation) being provided with requested 
100-Mbps Ethernet or 1.5-Mbps DSl services. There are two historical business districts, Beavercreek 
and Clarkes, with each having a small general store. Beavercreek has several businesses including a fuel 
station, cafe/tavem, and an automotive repair and sales shop. There are several churches scattered about 
the territory. 

There are approximately 3,936 households with an estimated total population of 10,627 in the Beaver 
Creek service territory. The median household income level is approximately $68,989. At year-end 2013 
Beaver Creek had 40 Lifeline subscribers; Lifeline subscriber counts vary from month to month. 

Beaver Creek serves its subscribers using a Lucent 5ESS Class-5 switch that was turned up in December 
1998. In 2000, DSL service was offered to 100% of its service area with a minimum speed of 256-Kbps 
downstream by 256-Kbps upstream. As of year-end 2013, Beaver Creek had 2,660 voice subscribers with 
a subscriber density of 41.56 per square mile. As of year-end 2013 the Company served 2,642 DSL 
subscribers. There are 403 route miles of facilities. 

Beaver Creek lost 246 voice subscribers and 16 broadband subscribers in 2013. The Company attributes 
this to competition, changing subscriber communication methods, and subscriber budget constraints. 
No terrestrial competitor offers voice and data services throughout the Company's service area. 
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SUMMARY DISCUSSION OF BEAVER CREEK COOPERATIVE TELEPHONE 
COMPANY PLANS FOR YEARS 2014-2019 

Beaver Creek is providing the following information on budgeted projects for the calendar 
year 2014; although this is not required as part of the Five Year Service Quality 
Improvement Plan, the Company feels this information provides a baseline for its 
commitment to network improvements and concentration on the delivery and continuation 
of a robust network, providing its customers with quality voice and broadband connectivity 
to meet, at a minimum, the federal regulatory requirements. 

YEAR2014 

PROJECT-2014.01 Spangler Central Office Building Seismic Upgrades $10,000.00 
Upgrades will address non-structural key findings that were identified in the commissioned seismic 
\ulnerability assessment completed in August 2012. The Spangler Central Office hosts 14 Digital Loop 
Concentrator (DLC)/Digital Subscriber Line Access Multiplexer (DSLAM) sites serving approximately 
2,642 ADSL broadband users (year-end 2013 DSL subscriber count). 

PROJECT-2014.02 Hoffman Business Office Generator Connection $25,000.00 
Presently only the Keller Building is on standby generator. Beaver Creek has conduit in place up to the 
exterior wall of the Hoffman Building, placed in 2009. This project will complete the electrical work 
necessary to connect the Hoffman Building to the site generator via a transfer switch. The Hoffman 
Building houses the Hoffman DLC/DSLAM which services approximately 230 ADSL broadband users 
with current broadband speeds up to 15-Mbps downstream by 1-Mbps upstream. 

PROJECT-2014.04 Monthly New Installs/Plant Additions $122,000.00 
Monthly work order activity in the Beavercreek exchange includes incidental minor construction and/or 
replacement work of main line facilities, service drop installations, and electronic line support equipment 
such as replacement power supplies for Digital Loop Concentrator/Digital Subscriber Line Access 
Multiplexers. 

PROJECT-2014.05 DLC Battery Replacements $15,300.00 
Four DLC/DSLAM sites (Clarkes, Fairway Downs, Highland, and Hogback) require battery 
replacements. Existing strings will be 10 to 11 years old this year and are well past due for replacement. 
Sites service a total of approximately 565 ADSL broadband users with current speeds up to 15-Mbps 
downstream by I -Mbps upstream. 

PROJECT-2014.06 Broadband Upgrades & Additions $11,725.00 
Broadband upgrade work will consist of the replacement of up to eight ADSL service cards due to failure 
and age, and the addition of Gigabit Ethernet uplink hardware to one or two of the DSLAM's having 
traffic loads that are reaching the 150-Mbps limit of current uplink facilities. A maximum of 400 
broadband customers would be affected by the additions or replacements. 

PROJECT-2014.07 Beavercreek DLC/DSLAM $10,000.00 
The existing 90-line Beavercreek DLC/DSLAM was a temporary solution deployed in the first quarter of 
2008 with the intent that it be replaced with a long-term solution the following year. The DSLAM has 
been running at capacity since 2009. A 200 to 360 line system using a refurbished cabinet from the 
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surplus market was installed in 2013. This project amount represents the remaining work to do that was 
not completed in 2013. The site currently serves 90 ADSL broadband users with current speeds up to 15-
Mbps downstream by 1-Mbps upstream. When completed, the site will support up to 300 circuits 
consisting ofDSl, DSO, POTS, ADSL, and VDSL services. 

PROJECT-2014.08 Redback SE400 Spare Module $10,000.00 
Spare system cross-connect module to complement new redundant modules procured in the fourth quarter 
of 2011. The Redback SE400 is a broadband edge router located in the Spangler Central Office and 
provides Internet access to approximately 2,642 broadband users in the Beavercreek exchange. 

PROJECT-2014.09 Replacement Border Router $30,000.00 
The existing border router was purchased in 1999. It is rated for 1-Gbps throughput. At the present time 
peak traffic is pushing 750-Mbps through the router. Additionally the existing router has 32-bit counters 
and the traffic flow is causing the counters to roll over to zero very quickly which results in false traffic 
flow data. The replacement router is rated for 10-Gbps throughput and has 64-bit counters. The project 
will benefit approximately 2,642 broadband users in the Beavercreek exchange. 

I TOTAL COST EST™ATE OF ALL YEAR 2014 PROJECTS: $234,025.00 

YEAR2015 

PROJECT-2015.01 Monthly New Installs/Plant Additions $110,000.00 
Monthly work order activity in the Beavercreek exchange includes incidental minor construction and/ or 
replacement work of main line facilities, service drop installations, and electronic line support equipment 
such as replacement power supplies for Digital Loop Concentrator/Digital Subscriber Line Access 
Multiplexers. 

PROJECT-2015.02 DLC Battery Replacements $38,400.00 
Seven DLC/DSLAM sites (Timber Grove, Windy City, Steiner, Eldorado, Carus, Hoffman, and Henrici) 
require battery replacements. Existing strings will be six to seven years old this year and are either due or 
past due for replacement according to our five year replacement schedule. Sites service a total of 
approximately 990 ADSL broadband users with current speeds up to 15-Mbps downstream by I -Mbps 
upstream. 

PROJECT-2015.03 Broadband Upgrades & Additions $15,600.00 
Broadband upgrade and addition work would consist of adding 96 ADSL2+ ports to the Occam BLC6012 
chassis to offset the retirement of 96 ADSL ports in the AFC Telliant (vintage 200 I) in the Central Office 
and the addition of up to 48 ADSL2+/VDSL2+ capable ports to the various Tellabs DLC/DSLAM 
systems as needed. A maximum of 144 broadband customers would be affected by the upgrades and 
additions. 

PROJECT-2015.05 Norry Court (Norry) DLC/DSLAM $30,000.00 
This project will place a 120 circuit DLC/DSLAM system on Norry Court adjacent to an existing fiber 
backbone route on Beavercreek Road. The new CSA (Carrier Serving Area) created by the installation 
will encompass 85 existing single family dwellings, some of which are currently restricted to a maximum 
of 1.5-Mbps ADSL2+ service. The installation will provide for POTS service and ADSL2+/VDSL2+ 
speeds up to 15-Mbps downstream by I-Mbps or greater upstream. 

Beaver Creek Cooperative Telephone Company 
SAC 532359 
Five Year Service Quality Improvement Plan 
Page 4 of7 



PROJECT-2015.06 Eldorado Road Fiber Addition $118,000.00 
The project will place approximately 5,900 feet of buried fiber cable contained inside a 1.25-inch conduit 
along with a spare 1.25-inch conduit from the existing Eldorado DLC/DSLAM system north on Eldorado 
Road to State Highway 213 and stop immediately south of the Highway's intersection with Spangler 
Road. The project is the first of three phases that when completed will put the Eldorado and Carns 
DLC/DSLAM sites on a fiber ring with the Central Office and support fiber branch extension west on 
Spangler to the proposed future "Davis Fann" DLC/DSLAM site. 

I TOTAL COST ESTIMATE OF ALL YEAR 2015 PROJECTS: $312,000.00 

YEAR2016 

PROJECT-2016.01 Monthly New Installs/Plant Additions $120,000.00 
Monthly work order activity in the Beavercreek exchange includes incidental minor construction and/or 
replacement work of main line facilities, service drop installations, and electronic line support equipment 
such as replacement power supplies for Digital Loop Concentrator/Digital Subscriber Line Access 
Multiplexers. 

PROJECT-2016.02 Broadband Upgrades & Additions $15,600.00 
Broadband upgrade and addition work would consist of adding 96 ADSL2+ ports to the Occam BLC6012 
chassis to offset the retirement of 96 ADSL ports in the AFC Telliant (vintage 2001) in the Central Office 
and the addition of up to 48 ADSL2+NDSL2+ capable ports to the various Tellabs DLC/DSLAM 
systems as needed. A maximum of 144 broadband customers would be affected by the upgrades and 
additions. 

PROJECT-2016.03 Buckner Creek Road (Buckner Creek) DLC/DSLAM $30,000.00 
This project will place a 120 circuit DLC/DSLAM system on Buckner Creek Road near the intersection 
with New Kirchner Road and adjacent to an existing fiber backbone route on Buckner Creek Road. The 
new CSA (Carrier Serving Area) created by the installation will encompass 71 existing single family 
dwellings, some of which are currently restricted to a maximum of 1 .5-Mbps ADSL2+ service. The 
installation will provide for POTS service and ADSL2+NDSL2+ speeds up to 15-Mbps downstream by 
1-Mbps or greater upstream. 

PROJECT-2016.04 State Highway 213 Fiber Addition $124,800.00 
The project will place approximately 5,200 feet of buried fiber cable contained inside a 1.25-inch conduit 
along with a spare 1.25-inch conduit from the existing Carns DLC/DSLAM system south on State 
Highway 213 and stop immediately south of the Highway ' s intersection with Spangler Road, connecting 
with Project-2015.06. The project is the second of three phases that when completed will put the Eldorado 
and Carns DLC/DSLAM sites on a fiber ring with the Central Office and support fiber branch extension 
west on Spangler to the proposed future "Davis Farm" DLC/DSLAM site. 

I TOTAL COST ESTIMATE OF ALL YEAR 2016 PROJECTS: 
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YEAR 2017 

PROJECT-2017.01 Monthly New Installs/Plant Additions $120,000.00 
Monthly work order activity in the Beavercreek exchange includes incidental minor construction and/or 
replacement work of main line facilities, service drop installations, and electronic line support equipment 
such as replacement power supplies for Digital Loop Concentrator/Digital Subscriber Line Access 
Multiplexers. 

PROJECT-2017.02 Broadband Upgrades & Additions $15,600.00 
Broadband upgrade and addition work would consist of adding 96 ADSL2+ ports to the Occam BLC6012 
chassis to offset the retirement of the last 96 ADSL ports in the AFC Telliant (vintage 2001) which shall 
be retired and removed from the Central Office and the addition of up to 48 ADSL2+/VDSL2+ capable 
ports to the various Tellabs DLC/DSLAM systems as needed. A maximum of 144 broadband customers 
would be affected by the upgrades and additions. 

PROJECT-2017.03 Spangler Road Fiber Addition $104,000.00 
The project will place approximately 5,200 feet of buried fiber cable contained inside a 1.25-inch conduit 
along with a spare 1.25-inch conduit west on Spangler Road from its intersection with State Highway 
213 and the junction of Projects 2016.04 and 2015.06 to the proposed future "Davis Farm" DLC/DSLAM 
site. 

PROJECT-2017.04 Spangler Road (Davis Farm) DLC/DSLAM $30,000.00 
This project will place a 120 circuit DLC/DSLAM system on Spangler Road near the address of 13678 
South Spangler Road at the west end of Project-2016.03. The new CSA (Carrier Serving Area) created by 
the installation will encompass 42 existing single family dwellings, some of which are currently restricted 
to a maximum of 1.5-Mbps ADSL2+ service. The installation will provide for POTS service and 
ADSL2+/VDSL2+ speeds up to 15-Mbps downstream by 1-Mbps or greater upstream. 

I TOTAL COST ESTIMATE OF ALL YEAR 2017 PROJECTS: $269,600.00 

YEAR2018 

PROJECT-2018.01 Monthly New Installs/Plant Additions $130,000.00 
Monthly work order activity in the Beavercreek exchange includes incidental minor construction and/or 
replacement work of main line facilities, service drop installations, and electronic line support equipment 
such as replacement power supplies for Digital Loop Concentrator/Digital Subscriber Line Access 
Multiplexers. 

PROJECT-2018.02 Broadband Upgrades & Additions $21,600.00 
Broadband upgrade and addition work would consist of replacing obsolete ADSL 6+6H line cards with 
ADSL2+ or VDSL2+ capable line cards as needed. A maximum of 144 broadband customers would be 
affected by the upgrades and additions. 

PROJECT-2018.03 Conversion of Central Office POTS to GR.303 $80,000.00 
Convert approximately 770 POTS circuits in the Central Office that are served from the Lucent 5ESS 
switch analog interfaces to GR-303 with up to four DSl trunk circuits to the 5ESS switch. This would be 
a necessary step for the future upgrade to a softswitch in 2019. 
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PROJECT-2018.04 Central Office Battery Distribution System Upgrade $90,000.00 
Replace the existing battery distribution bay that is vintage 1985 with a new system. Re-cable all 
distribution circuits to individual equipment bay fuse panels. Install new rectifier system to replace 
current system installed in 1998. 

I TOTAL COST ESTIMATE OF ALL YEAR 2018 PRO.JECTS: $321,600.00 

YEAR2019 

PROJECT-2019.01 Monthly New Installs/Plant Additions $140,000.00 
Monthly work order activity in the Beavercreek exchange includes incidental minor construction and/or 
replacement work of main line facilities, service drop installations, and electronic line support equipment 
such as replacement power supplies for Digital Loop Concentrator/Digital Subscriber Line Access 
Multiplexers. 

PROJECT-2019.02 Broadband Upgrades & Additions $21,600.00 
Broadband upgrade and addition work would consist of replacing failed line cards with ADSL2+ or 
VDSL2+ capable line cards as needed. A maximum of 144 broadband customers would be affected by the 
upgrades and additions. 

PROJECT-2019.03 Replacement Broadband Remote Access Server CB-RAS) $72,000.00 
Replace existing Ericsson SmartEdge 400/600 B-RAS with an Ericsson Smart Services Router (SSR). 
The SSR will provide greater processing capacity and support the latest IP/MPLS routing protocols. 
Approximately 3,000 broadband customers would affected by the replacement. 

PROJECT-2019.04 Integrated Class-5 Softswitch $450,000.00 
Install Integrated Class-5 softswitch to replace Lucent 5ESS Class-5 switch that was turned up in 
December 1998. Approximately 2,500 customers would be affected by the replacement. 

I TOTAL COST ESTIMATE OF ALL YEAR 2019 PROJECTS: 
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NETWORK IMPROVEMENT PROJECTS 

AS OF 2014 ANNUAL REPORT SUBMISSION· JULY l, 2014 

COST ACTUAL REGULATED% AMOUNT IN USF % % AREA SUBSCRIBERS TARGET COMPLETION ACTUAL COMPLETION 

MAP WIRE CENTER NAME & Clll DESCRIPTION of IMPROVEMENT ESTIMATE COST ALLOCATION SUPPORT AREA VOICE BROADBAND IMPACTED IMPACTED DATE DATE Notes 
REF. A B c D E F=CxE ... . .. . .. . .. . .. . .. 

2015 
Beavercreek BVCKORXADSl 

Monthly New Installs/Plant Additions/Maintenance $110,000 100% $110,000 50% 50% 64sqmiles Z,660 12/31/201S 

DLC/DSLAM Battery Replaceme nts $38,400 100% $38,400 50% 50% 24 sq miles 990 12/31/2015 

Broadband Upgrades & Addit ions $15,600 100% $15,600 °" 100% 3 sq miles 144 12/31/2015 

Norry Court (Norry) DLC/DSLAM $30,000 100% $30,000 50% 50% 2 sq miles 85 12/31/2015 

300 (when Phase 3 

Eldorado Road Fiber Addition (Phase 1of3) $118,000 100% $ 118,000 50% SO% 2 sq miles is completed) 12/31/2015 

2015 TOTAL PROJECTS $312,000 

NOTES 



NETWORK IMPROVEMENT PROJECTS 

AS OF 2014 ANNUAL REPORT SUBMISSION· JU LY 1, 2014 

COST ACTUAL REGULATED% AMOUNT IN USF % % AREA SUBSCRIBERS TARGET COMPLETION ACTUAL COMPLETION 

MAP WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT ESTIMATE COST ALLOCATION SUPPORT AREA VOICE BROADBAND IMPACTED IMPACTED DATE DATE Notes 

REF. A B c D E F=CxE ... ... ... . .. ... ... 
2016 

Beavercreek BVCKORXADSl 

Monthty New Installs/Plant Additions/Maintenance $120,000 100% $120,000 50% 50% 64 sq miles 2,660 12/ 31/2016 

Broadband Upgra des & Additions $15,600 100% $15,600 0'.4 100% 3sq miles 144 12/ 31/2016 

Buckner Creek Road (Buckner Creek) DLC/DSLAM $30,000 100~~ $30,000 50% 50% 2 sq miles 71 12/ 31/2016 

300 (when Phase 3 

State Hl1hway 213 Fiber Addition (Phase 2 of 3) $124,800 100% $124,800 50% 50% lsq mile is completed) 12/ 31/2016 

2016 TOTAL PROJECTS $290,400 

NOTES 



NETWORK IMPROVEMENT PROJECTS 

AS OF 2014ANNUAL REPORT SUBMISSION· JULY 1, 2014 

COST ACTUAL REGULATED% AMOUNT IN USF % % AREA SUBSCRIBERS TARGET COMPLETION ACTUAL COMPLETION 
MAP W IRE CENTER NAME & Clll DESCRIPTION of IMPROVEMENT ESTIMATE COST ALLOCATION SUPPORT AREA VOICE BROADBAND IMPACTED IMPACTED DATE DATE Notes 
REF. A B c D E f ; CXE ... ... ... . .. . .. ... 

2017 
Beavercreek BVCKORXAOSl 

Monthly New Installs/Plant Additions/Maintenance $120,000 100% $120,000 50% so:. 64sqmiles 2,660 12/31/2017 
Broadband Upgrades & Additions $15,600 100% $15,600 °" 100% 3 sq miles 144 12/31/2017 

300 (Phase 3 is 
Spangler Road Fiber Addition (Phase 3 of 3) $104,000 100% $104,000 50% 50% lsqmlle completedt 12/31/2017 
Spangler Road (Davis Farm) DLC/DSLAM $30,000 100% $30,000 50% 50% 1 sq mile 42 12/31/2017 

2017 TOTAL PROJECTS $269,600 
NOTES 



NETWORK IMPROVEMENT PROJECTS 

AS OF 2014 ANNUAL REPORT SUBMISSION -JULY 1, 2014 

COST ACTUAL REGULATED% AMOUNT IN USF % % AREA SUBSCRIBERS TARGET COMPLETION ACTUAL COMPLETION 

MAP WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT ESTIMATE COST ALLOCATION SUPPORT AREA VOICE BROADBAND IMPACTED IMPACTED DATE DATE Notes 
REF. A B c D E F=CxE ... . .. ... . .. . .. . .. 

2018 
Beavercreek BVCKORXAOSl 

Monthly New Installs/Plant Additions/Maintenance $130,000 100% $130,000 50% 50% 64sq miles 2,660 12/ 31/201B 

Broadband Upgrades & Additions $21,600 100% $21,600 0% 100% 3 sq miles 144 12/31/201B 

Conversron of Central Office POTS to GR-303 SB0,000 100% $BO,OOO 100% 0% 19 sq mi les 770 12/31/2018 

Central Office Battery Distribution System Upgrade $90,000 100% $90,000 50% 50% 64 sq m iles 2,660 12/31/201B 

2018 TOTAL PROJECTS $321,600 

NOTES 



NETWORK IMPROVEMENT PROJECTS 

AS OF 2014 ANNUAL REPORT SUBMISSION -JULY 1, 2014 

COST ACTUAL REGULATED% AMOUNT IN USF % % AREA SUBSCRIBERS TARGET COMPLETION ACTUAL COMPLETION 

MAP WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT ESTIMATE COST ALLOCATION SUPPORT AREA VOICE BROADBAND IMPACTED IMPACTED DATE DATE Notes 

REF. A B c D E f=CxE ... ... ... ... .. . ... 
2019 

Beavercreek BVCKORXADSl 

Monthly New Installs/Plant Additions/Maintenance $140,000 100% $ 140,000 50% 50% 64 sq miles 2,660 12/31/ 2019 

Broadband Upgrades & Additions $21,600 100% $21,600 0% 100% 3 sq miles 144 12/31/2019 

Replacement Broadband Remote Access Server {B-RASJ $72,000 100% $72.000 0% 100% 64sq mites 3,000 12/31/ 2019 

Integrated Class-5 Softswitch $450,000 lW~ $450,000 100% 0% 64sq miles 2,500 12/31/2019 

2019 TOTAL PROJECTS $683,600 

NOTES 


